



Action Item

Status

Doug Gardner
August 2001
COE Chief Engineer
7 September 2001



Action Items to be Closed

- **AOG-0106-01 - Develop SRS requirements and list of candidate COTS for process management, including graceful shutdown. (assigned to RTAG, Admin TWG)**
 - Requirements identified
 - Initial look indicates that COTS doesn't support realtime requirements; may have to build
 - COE Chief Engineer amended action to include GOTS
 - Remains OPEN



Action Items to be Closed

- **AOG-0106-06 - When Kernel 4.2.0.5/4.2.0.0P5 Beta 1 is released on 29 June, provide feedback to the COE office on the beta, especially remote kernel installation, remote segment installation, and Windows installation by member of administrator group, not just Administrator. (assigned to AOG members)**
 - Feedback received and incorporated as appropriate
 - **CLOSED**



Action Items to be Closed

- **AOG-0107-04 - Make recommendation to AOG for additional APM APIs (assigned to SEWG, Kernel TWG)**
 - Remains OPEN until Kernel TWG and JPL meeting
- **AOG-0107-07 - Document APM_Batch (assigned to COE Chief Engineer)**
 - Sent to AOG mailing list 21 Aug 01 - CLOSED
- **AOG-0107-08 - Advertise availability dates for SIG, SDG, security template for Win2K Advanced Server (assigned to COE Chief Engineer)**
 - Sent to AOG mailing list 21 Aug 01 - CLOSED



Action Items to be Closed

- **AOG-0107-011 - Send a list of your TWG reps to the COE engineering office. For each TWG, list your rep's name, phone, e-mail. (assigned to AOG members)**
 - **Remains OPEN - inputs still coming in**



Action Items to Remain Open

- **AOG-0106-04 - NIMA and DISA will coordinate with Services and Agencies via MCG&I TWG and pertinent PMs to 1) identify which draft JMV APIs to accept and retain in the COE for 4.x life-cycle support, and 2) determine which programs are interested in the C/JMTK Translation Layer and what APIs it should include. (assigned to NIMA, DISA)**
 - **Remains OPEN - due within two months following C/JMTK contract award**
 - **Good response to survey; 500 APIs identified**



Action Items to Remain Open

- **AOG-0106-05 - Provide guidance to programs on making objects XIS-aware. (assigned to SEWG, DISA)**
 - **Remains OPEN - due at October AOG**



Action Items to Remain Open

- **AOG-0106-08 - Please let us know whether you plan to field 4.x running on HP-UX 11.0. If you do, please provide your planned schedule, hardware base, and software set. (assigned to COE Chief Engineer)**
 - **Navy response: two programs plan to field 4.x on HP-UX 11.0**
 - **AF response: one program requires HP**
 - **CG response provided to COE office on 7 Sept**
 - **CLOSED**



Action Items to Remain Open

- **AOG-0107-01 - Determine ROM cost for acquiring support contracts for unsupported OSes (assigned to COE Chief Engineer)**
 - **Remains OPEN**
 - **In response to customer requests, Windows NT COE baselines will be supported beyond NT end-of-life**



Action Items to Remain Open

- **AOG-0107-02 - Respond to recommendation to treat OS upgrades like Service Packs, periodically moving the baseline forward to the latest version (assigned to AOG members)**
 - **SAIC's testing has shown that the Solaris upgrades cannot be packaged. Instead, they must be applied interactively on each machine and the answers to the questions differ based on the type of hardware. While we can move our developers' testing baseline forward, systems like GCCS are not going to want to upgrade all of their machines. That will not be a requirement; rather, the COE seeks to clearly advertise which upgrades have been tested; programs should be able to use those or earlier versions, per OS vendor promises of backward compatibility. CLOSED**



Action Items to Remain Open

- **AOG-0107-03 - Recommend specific periodicity for moving baseline forward (assigned to COE Chief Engineer)**
 - **CLOSED - periodicity is every 12 months**
- **AOG-0107-05 - Distribute letter to AOG with COE position on COTS license responsibility (assigned to COE Chief Engineer)**
 - **Remains OPEN**



Action Items to Remain Open

- **AOG-0107-06 - Clarify license considerations (e.g., enterprise license available) in DII COE product spreadsheet (assigned to COE Program Manager)**
 - **Remains OPEN**
 - **Higher priority is getting the 4.5 picklist completed and accurate**
 - **License information will be on 4.5 CDs**



Action Items to Remain Open

- **AOG-0107-09 - Conduct one-day meeting in CA between Service reps and JPL for Services to clarify their COE/APM concepts of operation (assigned to COE Chief Engineer)**
 - **Remains OPEN**
 - **JPL is available after 17 September; COE office will propose date (Fritz Schulz, schulzf@ncr.disa.mil)**
 - **AOG members should provide attendee list and proposed agenda**
 - **Ground rules: not a requirements meeting; rather, an opportunity for programs to help JPL understand how APM will be deployed**



Action Items to Remain Open

- **AOG-0107-10 - When it becomes available, distribute letter that clarifies DoD position on 128-bit encryption (assigned to COE Chief Engineer)**
 - **Remains OPEN**



Action Items to Remain Open

- **AOG-0107-12 - Define a small list of OS configurations to drive kernel testing and documentation; coordinate with AOG (assigned to COE Chief Engineer)**
 - **Remains OPEN**



New Action Items

- **AOG-0109-01 - Distribute DISA's version of Section 508 acquisition guidance (COE Production Engineer)**
- **AOG-0109-02 - Brief ICSF Maintenance Strategy at October AOG (COE Chief Engineer)**
- **AOG-0109-03 - Document discrepancies in COTS, GOTS availability between different OS versions (COE Production Engineer)**
- **AOG-0109-04 - Identify candidates for Web COP expert group (AOG members) within two weeks**



New Action Items

- **AOG-0109-05 - Brief Active Directory issues at October AOG (COE Chief Engineer, NTAG)**
- **AOG-0109-06 - Respond to proposal that COE support only two versions of each Kernel reference implementation (AOG Members)**
 - **Can Windows XP be skipped?**
 - **Can Solaris 9 be skipped?**
 - **Anything beyond HP-UX 11.0?**

